CALF ORI . CHANGE ORDER (CO) CO No.: 00086

TITLE: AT&T Underground Ductbank DATE: 03/01/2016
Relocation — North of Ashlan
Avenue to San Joaquin River—
Design Only

PROQJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fuiton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for the design only efforts to prepare, furnish and obtain approval of the Final Relocation
(Civil) Plans for the Underground Ductbank Fagcilities of the Excluded Third Parties (AT&T) impacted by the Project from
north of Ashlan Avenue to the San Joaquin River in the City of Fresno.

Construction and Scheduling Impacts are to be quantified and provided in a future proposal.

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be paid the agreed fump sum of $313,454.10. This lump sum constitutes full and
complete compensation for providing all labor, material, equipment, tools and incidentals, including all markups by
reason of this change.

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated as a separate schedule
change order applicable only to the Excluded Third Parties (PG&E and AT&T) design and construction work.

L Time
PCO Seuant Description Quantity Units Ur!|t Net Amount  Ad).
item Price Days
0256.09R1 00001 AT&T Utility Ductbank Relocation 1.0 LS $313,454.10 $313,454.10 0
N/O Ashlan Ave. to SJ River
Total: $313,454.10 0
Contractor Callifornia High Speed Rail Authority
Acaeptange by itted by Recommended by Approved by
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TITLE: AT&T Underground Ductbank Relocation DATE: 03/01/2016
North of Ashlan Avenue to the San Joaquin River
Design Only

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor ciaim and has determined that each such claim is
justified as to entitlement and amount of money and/cr time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is faisely represented.

Subcontractor's Sworn Certification(s):

Attached as * None [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptance by
Signature Date
: - , Jim Laing - Project Manager/Director 2, /2- / / 6
,(ﬁf mi:dl:l%rgeedjmﬂ Authority
(_Submitted By .
Date
John C. Lee — D/B Oversight Manager &3’ 04_ ‘fé
Date
Approval by
Signature Date
o Hugo Mejia - Design & Construction Manager :?/7/ é
{
Contractor California High Speed Rail Authority
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